



EOW ROLLUP — EXECUTIVE OVERVIEW

Week ending 06/12/2026 · Prepared for MKW · Source: EOW Roadmap Report from Sample Employee

► This rollup reflects **one sample report only** — the rest of the team's EOW reports are not yet submitted. Sections will fill in as they come in.

1. MKW ACTIONS

ACTION REQUIRED

PRIORITY	PROJECT	ASK	REQUESTED BY	TIME / BY
This week	Project Alpha	Decide the roof type — option A vs option B (with the PM).	Sample Employee	~30 min · by Mon 6/15
When available	Internal Tooling	15-min review of the rollout, plus a short discussion on direction and how time is allocated to it.	Sample Employee	~45 min · before rollout (wk 6/15)
When available	Project Beta	Confirm who owns Project Beta going forward.	Sample Employee	a few min

FYI / AWARENESS

PROJECT	NOTE	FROM
Internal Ops	Interested in becoming secondary IT support for on-site troubleshooting when the lead is unavailable.	Sample Employee

Time / By (Action Required only) is the time Maggie spends acting — not the requester's staffing hours (those are in Section 8). FYIs need no action.

2. MKW CALENDAR — DERIVED FROM THE SAMPLE REPORT


WHEN	PROJECT	WHAT MAGGIE DOES	TIME
Mon 6/15	Project Alpha	Roof-type decision with the PM.	~30 min
Wk 6/15	Internal Tooling	Review the rollout + direction discussion.	~45 min

3. PROJECT STATUS DASHBOARD

PROJECT	PHASE	PACE	BUDGET	NEXT MILESTONE
Project Alpha	PD SD DD CD CA	Heavy	On Track	Permit set — wk 7/13
Internal Tooling	Internal	Light	N/A	Team rollout — wk 6/15
Project Beta	PD SD DD CD CA	Hold · until county OK	On Track	Submit to county 6/15 ►
Project Gamma	PD SD DD CD CA	Hold · until HOA docs	On Track	SD on-site meeting 6/25
Internal Ops	Internal	Maintenance	N/A	Ongoing — no discrete milestone



4. MILESTONE TIMELINE



5. WATCH ITEMS & FLAGS

AREA	ITEM
Project Gamma	HOA ARC / CC&R documents not yet received — needed before the 6/25 Schematic Design meeting; fallback is asking the owner directly.
Internal Tooling	Competing project priorities could deprioritize the rollout, though it stands to save significant time.
🚩 To confirm	Project Beta — verify a prior submittal didn't already go to county; confirm who owns Project Beta now.

6. WINS THIS WEEK

Operations / Tooling	Rolled out the first team workflow project — usable by the team immediately.
----------------------	--

7. TEAM SNAPSHOT

PERSON	FOCUS NEXT WEEK
Sample Employee	Next week (~43–45 hrs): ~20 Project Alpha, 8–10 Internal Tooling, Project Delta SD 4, Project Epsilon 4, Gamma 1, Project Zeta 6.

8. HOURS RECONCILIATION

PERSON	REPORTED (THIS WK)	UTILIZATION	ALLOCATED (NEXT WK)	OVER / UNDER 40
Sample Employee	42	105% 🚩	32	8 slack
Team total	42		32	

Reported = actual hours this week. Utilization = reported / 40 (🚩 = over actual time, flagged to MKW). Allocated = next-week auto-allocation from pace; numbers kept, never scaled.