

END OF WEEK REPORT

Submitted by Sample Employee · Week ending 06/12/2026

Project Alpha

32 hrs

PD

SD

DD

CD

CA

Pace: Heavy (6)

On Track

THIS WEEK — OUTCOMES

- Coordinated with the structural consultant on the canopy detail and roof design.
- Advanced DD documentation — plans, exterior elevations, sections, and door/window schedules.
- Responded to the landscape consultant on the courtyard layout (sent plan and screenshots).
- Ordered the site utility test.

LOOK AHEAD

- Continue documenting and layering detail into the set (ongoing).
- Doc-set check-in with the PM to define what “complete” looks like — Jun 16.

BARRIERS

BARRIER	OWNER	RESOLUTION PATH	TARGET
Roof documentation blocked pending the roof-type decision	PM	~30-min review and decision	6/15

MKW — ACTION

Decide the roof type — option A vs option B.

Maggie's time: ~30 min with the PM · By: Mon 6/15 · This week · Owner: PM

NEXT MILESTONE

Permit set — week of 7/13

Internal Tooling

8 hrs

Internal

Pace: Light (3)

N/A

THIS WEEK — OUTCOMES

- Landed an approach to connect the new workflow plugin for efficiency, with a clear path to roll it out to the team.

LOOK AHEAD

Present the workflow (phase one) to the team the week of 6/15, refine it from their feedback, and begin extending the same approach to the next two areas.

BARRIERS

None.

Competing project priorities could push this back, though it stands to save the team significant time.

MKW — ACTION

A 15-min review of the rollout, plus a short discussion on direction and time allocation going forward.

Maggie's time: ~45 min total · By: Before the rollout (week of 6/15) · When available · Owner: PM

NEXT MILESTONE

Team rollout — week of 6/15



Project Beta

0.5 hrs

PD

SD

DD

CD

CA

Pace: **Hold (1)** · unlocks when County green-lights us (no zoning issue)

On Track

THIS WEEK — OUTCOMES

- Confirmed impervious-cover rules under the code; shared in the project team chat.

LOOK AHEAD

- Contact the consultant about the county-submission plan — after Jun 16.
- 🚩 Verify whether a prior submittal already went in — status unknown.

BARRIERS

BARRIER	OWNER	RESOLUTION PATH	TARGET
On hold pending county zoning confirmation	County (self following up)	Submit to county, await zoning review	🚩 TBD — pending county review

MKW — ACTION

Confirm who owns Project Beta going forward.

Maggie's time: **a few min** · By: **When available** · **When available** · Owner: PM

NEXT MILESTONE

Submit to county — 6/15 🚩 (verify prior submittal)

Project Gamma

0.5 hrs

PD

SD

DD

CD

CA

Pace: **Hold (1)** · unlocks when HOA CC&R / ARC documents received (to confirm the ADU is feasible)

On Track

THIS WEEK — OUTCOMES

- Called the HOA and requested the CC&R and ARC documents; reached the right contact, awaiting their callback.

LOOK AHEAD

- Follow up with the HOA on the CC&R / ARC documents (self owns this chase) — next week.
- Schematic Design on-site meeting with the client — Jun 25.

BARRIERS

BARRIER	OWNER	RESOLUTION PATH	TARGET
HOA CC&R / ARC documents not yet in hand — needed before the 6/25 SD meeting; fallback is asking the owner directly (not ideal)	Self	Follow up with HOA next week / obtain documents	This week

MKW

Nothing for Maggie this week.

NEXT MILESTONE

Schematic Design on-site meeting — Jun 25

Internal Ops

1 hrs

Internal

Pace: **Maintenance (2)** **N/A**

THIS WEEK — OUTCOMES



- Connected a teammate to the modeling server (~45 min).
- Recovered own computer after a crash — fully resolved.

LOOK AHEAD

- None.

BARRIERS

None.

MKW — FYI

Interested in becoming secondary IT support for on-site troubleshooting when the lead is unavailable.

NEXT MILESTONE

Ongoing internal operations — no discrete milestone

SHEET A — HOURS REPORTED (THIS WEEK)

PROJECT	PACE STATED	REPORTED	IMPLIED PACE	CHECK	ALLOC LAST WK	VARIANCE
Project Alpha	Heavy	32	Catapult	🚩 mismatch	—	—
Internal Tooling	Light	8	Light	✓	—	—
Internal Ops	Maintenance	1	Maintenance	✓	—	—
Project Beta	Hold	0.5	Maintenance	🚩 mismatch	—	—
Project Gamma	Hold	0.5	Maintenance	🚩 mismatch	—	—
Total		42			—	

Utilization: $42 / 40 = 105\%$ 🚩 **over actual time — flag to MKW**

SHEET B — HOURS ALLOCATED, NEXT WEEK

PROJECT	NEXT-WK PACE	ALLOCATED	TEMP — LEVER / STATUS
Project Alpha	Heavy	20	—
Internal Tooling	Light	8	—
Internal Ops	Maintenance	4	—
Project Beta	Hold	0	Hold · lever: submit to county (open)
Project Gamma	Hold	0	Hold · lever: HOA CC&R/ARC docs (open)
Total		32	8 hrs slack

WINS / WATCH / FOCUS

WIN THIS WEEK

Rolled out the first team workflow project — usable by the team immediately.

WATCH / RISK

Project Gamma not receiving the ARC / CC&R documents before the 6/25 Schematic Design meeting.



FOCUS NEXT WEEK

~20 hrs Project Alpha documentation; 8–10 hrs Internal Tooling; Project Delta schematic design 4 hrs; Project Epsilon 4 hrs; Gamma 1 hr; Project Zeta 6 hrs.